COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/14/2010

ESTIMATE SUMMARY 11:14:24
CONTID: C17407 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17407-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.5 DAYS TIME ALLOW: 50 WORK DAYS
SH119 RESURFACING: JAY RD TO H PERCENT TIME:  73.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA1191-029
SH119 RESURFACING: JAY RD TO H
NAME OF ROAD: 1198
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 01/14/2010 DATE TIME STARTED 09/07/2009
5085 HARLAN ST DATE LET 07/30/2009 DATE WORK BEGAN
DATE AWARDED 08/17/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/02/2009 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 09/07/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,597,888.78 PARTICIPATING $ 1,899,566.45 S 362,438.22
AWARD PROJECT AMT: $  2,340,714.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.12% TOTAL EARNINGS 1,899,566.45 362,438.22
FUNDS AVAILABLE: $ 698,322.33 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,899,566.45 362,438.22
TOTAL CLAIMS: $ 0.00 RETAINAGE -35,110.72 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,864,455.73 362,438.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,864,455.73 362,438.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 362,438.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17407-BID ESTIMATE RUN 01/14/2010
PROJECT: STA1191-029 ESTIMATE NO: 0003 11:14:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 37,271.000 37,271.000
SY 0.000 0.00
1.30000 37,271.000 48,452.30
0010 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 420.000 0.000
LF 0.000 0.00
5.65000 0.000 0.00
0015 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000 0.000
cYy 0.000 0.00
18.40000 0.000 0.00
0020 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000 0.000
cYy 0.000 0.00
22.95000 0.000 0.00
0025 203-01500 BLADING 20.000 0.000
HOUR 16.700 1,685.03
100.90000 16.700 1,685.03
0030 208-00002 *EROSION LOG (12 INCH) 2,960.000 2,960.000
LF 0.000 0.00
5.60000 2,960.000 16,576.00
0035 208-00034 *GRAVEL BAG 200.000 85.000
LF 0.000 0.00
3.05000 85.000 259.25
0040 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,530.00000 0.000 0.00
0045 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000
HOUR 0.000 0.00
40.80000 0.000 0.00
0050 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
91.50000 0.000 0.00
0055 208-00205 *EROSION CONTROL SUPERVISOR 200.000 158.500
HOUR 12.000 312.00
26.00000 170.500 4,433.00
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PCN: 17407-BID ESTIMATE RUN 01/14/2010
PROJECT: STA1191-029 ESTIMATE NO: 0003 11:14:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
74.00000 0.000 0.00
0065 212-00006 *SEEDING (NATIVE) 0.000 0.000
ACRE 0.000 0.00
397.00000 0.000 0.00
0070 212-00032 *SOIL CONDITIONING 0.000 0.000
ACRE 0.000 0.00
2,550.00000 0.000 0.00
0075 213-00002 *MULCHING (WEED FREE HAY) 0.000 0.000
ACRE 0.000 0.00
408.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 0.000 0.000
1B 0.000 0.00
5.10000 0.000 0.00
0082 217-00000 HERBICIDE TREATMENT HERBICIDE TREATMENT MCR 68,607.000 68,607.000
SY 0.000 0.00
0.14000 68,607.000 9,604.98
0085 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
43.00000 0.000 0.00
0090 304-07005 *AGGREGATE BASE COURSE (CLASS 7) 1,800.000 470.000
cY 1,153.000 12,106.50
10.50000 1,623.000 17,041.50
0095 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 552.000 515.090
TON 4.840 289.67
59.85000 519.930 31,117.81
0100 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 39,624.000 25,934.650
TON 5,856.510  300,731.79
51.35000 31,791.160 1,632,476.07
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

4,040.00000 1.000 4,040.00
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PCN: 17407-BID ESTIMATE RUN 01/14/2010
PROJECT: STA1191-029 ESTIMATE NO: 0003 11:14:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
13,000.00000 1.000 13,000.00
0115 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
3,700.00000 0.750 2,775.00
0120 627-00005 *EPOXY PAVEMENT MARKING 568.000 0.000
GAL 0.000 0.00
47.95000 0.000 0.00
0125 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,000.000 960.000
GAL 205.000 4,387.00
21.40000 1,165.000 24,931.00
0130 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 583.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
9.20000 0.000 0.00
0135 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 716.000 0.000
LINE)
SF 0.000 0.00
6.15000 0.000 0.00
0140 630-00000 *FLAGGING 1,250.000 1,117.250
HOUR 50.750 1,035.30
20.40000 1,168.000 23,827.20
0145 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 25.000
DAY 4.000 204.00
51.00000 29.000 1,479.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 33.000
DAY 6.000 2,388.00
398.00000 39.000 15,522.00
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 10.000
EACH 8.000 122.40
15.30000 18.000 275.40
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 39.500
EACH 31.600 1,322.46

41.85000 71.100 2,975.54
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PCN: 17407-BID ESTIMATE RUN 01/14/2010
PROJECT: STA1191-029 ESTIMATE NO: 0003 11:14:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 1.600 73.44
45.90000 3.600 165.24
0170 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 1,224.00
1,530.00000 1.800 2,754.00
0175 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 1.200 183.60
153.00000 2.700 413.10
0180 630-80360 *DRUM CHANNELIZING DEVICE 0.000 0.000
EACH 0.000 0.00
30.60000 0.000 0.00
0185 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 200.000 1,020.00
5.10000 450.000 2,295.00
0187 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) IMPACT 22.000 13.000
ATTENUATOR TRK MOUNTED
DAY 9.000 4,455.00
495.00000 22.000 10,890.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 70,000.000 0.000
FA 30,898.030 30,898.03
1.00000 30,898.030 30,898.03
0205 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 157,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY

0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,596,208.78 $ 362,438.22% 1,897,886.45

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0235 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,680.00000 1.000 1,680.00
CAT 0400 CURRENT AMT $ 1,680.00 $ 0.00$ 1,680.00

PROJECT TOTAL CURRENT AMT § 2,597,888.78 $ 362,438.22 % 1,899,566.45



